

Staffing Team Timeline

Once the Early Voting sites are selected, the Staffing Team will send out your Availability Survey. On this survey, you will be able to select your willingness and availability to work in the upcoming election.



Review

June

Availability Survey



Beginning in July, the Staffing Team will begin sorting through Application Survey submissions to put together assignment lists for Early Voting & Election Day assignments.

July

In August, the Staffing Team will send out assignment emails to all assigned Officials for Early Voting & Election Day including their training requirements.



Training

August

Assignments



The training period for the November General will start in September and go through October. All Officials working Early Voting & Election Day must attend their required training.

September

The first day of Early Voting will be on October 15th and go through October 31st with Election Day being held on November 3rd.

November

Election

